
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 05/02/2015

to 06/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0013

06/03/2015

Contract Location: Time Allowed:

 TWO BRIDGES AND APPROACHES ON SOUTH HERNDON RD (CR 191)

 

Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let:

P. O. BOX 50157 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31703-0157 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/13/2013

12/27/2013

02/05/2014

02/05/2014

02/24/2014

00/00/0000

00/00/0000

847 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 56.91

482 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,948,884.27

$4,922,274.20

$1,629,664.01

67.07%

Counties:

Jenkins

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

231150-      $1,123,025.33 $1,096,415.26 $1,083,770.13 3.50% $0.00

231152-      $3,825,858.94 $3,825,858.94 $545,893.88 85.73% $48,674.15

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 05/02/2015

to 06/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0013

06/03/2015

Project Number: 231150-      SOUTH HERNDON RD (CR 191) - BRIDGE REPLACEMENT

 

BRSLB-1320-00(003)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $31,404.16 $31,404.16 $0.00

Non-Participating $7,851.04 $7,851.04 $0.00

Total Earnings $39,255.20 $39,255.20 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $39,255.20 $39,255.20 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $39,255.20 $39,255.20

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $0.00

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 05/02/2015

to 06/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0013

06/03/2015

Project Number: 231152-      SOUTH HERNDON RD (CR 191) - BRIDGE REPLACEMENT

 

BRSLB-1320-00(004)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,623,972.04 $2,585,032.72 $38,939.32

Non-Participating $655,993.02 $646,258.19 $9,734.83

Total Earnings $3,279,965.06 $3,231,290.91 $48,674.15

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,279,965.06 $3,231,290.91 $48,674.15

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,279,965.06 $3,231,290.91

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $48,674.15

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 05/02/2015

to 06/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0013

06/03/2015

Project Number 231152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0055 441-0301     CONC SPILLWAY, TP 1 EA  4.000 .000

 1500.000 4.000

 

 

4.000 $6,000.00 $6,000.00

0080 576-1015     SLOPE DRAIN PIPE, 15 IN LF  120.000 .000

 22.720 171.000

 

 

171.000 $3,885.12 $3,885.12

Category Amount: $9,885.12 $9,885.12

Category Number: 0020 TEMPORARY EROSIOIN CONTROL

0120 163-0240     MULCH TN  15.000 5.752

 160.000 3.168

 

 

8.920 $506.88 $1,427.20

0145 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  5,500.000 203.000

 0.250 542.000

 

 

745.000 $135.50 $186.25

Category Amount: $642.38 $1,613.45

Category Number: 0010 ROADWAY

0175 167-1500     WATER QUALITY INSPECTIONS MO  12.000 11.000

 1200.000 1.000

 

 

12.000 $1,200.00 $14,400.00

Category Amount: $1,200.00 $14,400.00

Category Number: 0020 TEMPORARY EROSIOIN CONTROL

0185 171-0030     TEMPORARY SILT FENCE, TYPE C LF  11,000.000 6,405.750

 2.800 410.250

 

 

6,816.000 $1,148.70 $19,084.80

Category Amount: $1,148.70 $19,084.80



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 05/02/2015

to 06/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0013

06/03/2015

Project Number 231152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0200 700-6910     PERMANENT GRASSING AC  4.000 .000

 8015.000 1.225

 

 

1.225 $9,818.38 $9,818.38

0215 700-8000     FERTILIZER MIXED GRADE TN  3.000 .000

 550.000 .675

 

 

.675 $371.25 $371.25

0225 716-2000     EROSION CONTROL MATS, SLOPES SY  3,100.000 .000

 0.990 251.667

 

 

251.667 $249.15 $249.15

Category Amount: $10,438.78 $10,438.78

Category Number: 0050 BRIDGES

0280 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,800.000 1,458.209

 55.000 429.791

 

 

1,888.000 $23,638.51 $103,840.00

0285 603-7000     PLASTIC FILTER FABRIC SY  1,800.000 1,458.209

 4.000 429.791

 

 

1,888.000 $1,719.16 $7,552.00

0286 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  330.000 348.078

 40.000 .000

 

 

348.078 $.00 $13,923.12

0291 500-3002     CLASS AA CONCRETE CY  394.000 394.197

 800.000 .000

 

 

394.197 $.00 $315,357.60

0299 520-5000     PILOT HOLES LF  221.000 265.600

 75.000 .000

 

 

265.600 $.00 $19,920.00

Category Amount: $25,357.67 $460,592.72



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 05/02/2015

to 06/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0013

06/03/2015

Project Number 231152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0304 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  1,150.000 32.000

 0.250 6.000

 

 

38.000 $1.50 $9.50

Category Amount: $1.50 $9.50

Category Number: 0050 BRIDGES

9050 520-2220     PILING, PSC, 20 IN SQ LF  .000 68.920

 52.500 .000

PILING IN PLACE, CUT-OFF, PSC, 20 IN. SQ

                                                            

68.920 $.00 $3,618.30

9060 520-2214     PILING, PSC, 14 IN SQ LF  .000 56.310

 39.520 .000

PILING, PCS, 14 IN SQ., CUT OFF

                                                            

56.310 $.00 $2,225.37

Category Amount: $0.00 $5,843.67

Project Total Amount: $48,674.15 $3,279,965.06


